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ENVIRONMENTAL CONSULTANTS

Memorandum

To: Nate Scribner, City of Sunnyvale From: Justin Semion
Peder Jorgensen, Schaaf & Wheeler

Date: February 24, 2016
Subject:  Permit Conditions for Sunnyvale Baylands Pump Station #2

The following summarizes actions required by project regulatory permits that need to be taken
by the Contractor, City of Sunnyvale and/or a biologist acting on behalf of the City of Sunnyvale
prior to, during, and after construction for the Sunnyvale Baylands Pump Station #2 project.
The list below is divided into the following categories:

e Construction compliance and coordination requiring biological expertise. These
measures require biological expertise to implement, or interface directly with measures
that require biological expertise.

e Contractor implemented measures. These measures are required during construction
and are best undertaken by the contractor because they require extensive manual labor
or interface directly with contractor operations.

Construction Compliance and Preconstruction Coordination Requiring Biological
Expertise

Permit Compliance Measure Recommended
Responsible Party

B1.Discharge fee of $600 due to RWQCB when project construction  City of Sunnyvale
starts

B2. Within 30 days of ground disturbance, provide written notification ~WRA
to RWQCB that the project has started construction

B3. Pre-construction training of construction workers by an agency- WRA
approved biologist. The biologist will be the contact person for
any employee or contractor who might inadvertently kill or injure
a listed species.

B4. Monitoring of vegetation removal during exclusion fence WRA
installation completed by a qualified biologist with knowledge of
salt marsh harvest mouse biology and habitat requirements. The
biologist is required to call for a stop work or pause to work if a
salt marsh harvest mouse is observed during fence installation.
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Permit Compliance Measure

B5. The qualified biologist will complete inspections of the exclusion
fence on a weekly or bi-weekly basis, as warranted.

B6. Pre-construction breeding bird surveys completed by a qualified
biologist within 14 days of construction beginning between
February 1 and August 31. Nest buffers will be established if
detected.

B7.Documentation of pre-construction vegetation conditions via
photographs and vegetation monitoring at selected monitoring
locations.

B8. Submit Riparian Repair and Maintenance Short Form to the
RWQCB Wetland Portal

Recommended
Responsible Party

WRA

WRA

WRA

WRA

Construction Related Permit Measures Implemented by the Contractor

Permit Compliance Measure

CL1.Specific requirements of a Spill Response plan, as detailed in the
specifications

C2.Specific requirements related to erosion control, to be detailed in
an Erosion Control Plan submittal.

C3.Construction activities in Calabazas Creek and within its banks
are restricted to the period between May 1 to November 1 dry
season.

C4.Trucks hauling soil, sand, and other loose materials shall be
covered.

C5.Staging and storage areas for equipment, materials, fuels,
lubricants, and solvents shall be located outside of the stream
channel and banks. Equipment fueling should occur at least 20
feet from banks of Calabazas Creek. Equipment shall be
checked and maintained daily to prevent leaks.

C6.The contractor shall not dump any litter or construction debris
within the riparian/stream zone. All debris and waste shall be
picked up daily and properly disposed of at an appropriate site.

C7.No work shall be conducted within nesting bird exclusion zones if
nesting birds are observed by a qualified biologist (provided by
the City) during surveys completed within 14 days of
construction.

C8.Access, staging and work areas within Calabazas Creek and in
areas west of the pump station shall be delineated by orange
construction fencing

C9.A qualified biologist (supplied by the City) will be present during
installation of the salt marsh harvest mouse exclusion fence.

Recommended
Responsible Party

Contractor
Contractor

Contractor

Contractor

Contractor

Contractor

Contractor

Contractor

Contractor



Recommended

Permit Compliance Measure Responsible Party

C10. A qualified biologist (supplied by the City) will provide a pre- Contractor
construction training to all construction crew prior to the start of
construction activities. The training will also be required for new
construction crew arriving after the initial day of construction.

C11. An exclusion fence with a design approved by a qualified Contractor
biologist shall be installed around the perimeter of the work area
west of the pump station. Structural support for the exclusion
fencing shall be placed on the inside of the construction area,
and the bottom will be buried to a depth of 6 inches. Exclusion
fencing will be installed around the entirety of the flood control
basin, downslope of the perimeter levee and wrap around the
pump station inlet structure to be modified in the southwest
comer, and will extend the fencing by 100 feet at the north and
south corners where the work area meets an existing road. No
fencing is required on the east side of the project area.

C12. Vegetation removal for installation of the salt marsh harvest Contractor
mouse exclusion fence must be completed using hand tools or
hand-held mechanized tools only.

C13. Work is limited between the hours of 7:00 AM and 6:00 PM Contractor
Monday — Friday, and between 8:00 AM and 5:00 PM if work is
necessary on Saturdays.

C14. Following construction, the area of vegetation disturbance Contractor
within the flood control basin and around the angle structure shall
be revegetated with a mix of native vegetation appropriate for the
site.

C15. Closure of the public access trail will be minimized as much Contractor
as feasible. When closure of the trail is necessary, a detour
route will be provided along the levee surrounding the flood
control basin. The salt marsh harvest mouse exclusion fence will
be maintained while the levee detour route is in place.

C16. The exclusion fence will be inspected daily for holes, gaps, Contractor
and necessary repairs. The qualified biologist will complete
weekly site inspections to manage the integrity of the exclusion
fence.



